

Please correct the errors in “如何准备 PMP” as follows:

Question Domain	Correction	“如何准备 PMP”
-	Meaning of ‘Contract conclusion.’ ‘Contract conclusion’ means the finalization of the contract, or the signing the contract after agreement of all terms and conditions.	p. 4
Frameworks Q. 1.	Question statement: Not ‘Project Life Cycle’ But ‘Project <b>Management</b> Life Cycle’ Sometimes, PMI refers to “Project Management Life Cycle” for PM Process Groups	p. 39
Integration Q. 8	<b><u>Correct answer is “B”.</u></b> <b>Not “A”</b>	p. 63
Cost (II) Q. 4	<b><u>Correct answer is “D”.</u></b> Not “B”	p. 167
Cost (ii) Q. 8	Correct Answer is “C”, <b><u>but choice to be changed.</u></b> C. The <b>in</b> ability to provide accurate estimates of the percentage of work completed.	p. 169
Quality (II) Q. 7	<b><u>Correct answer is “C”.</u></b> Not “D”	p. 200
Procurement (ii) Q. 8	<b><u>Correct answer is “C”.</u></b> “Only my boss can agree to that request, and he isn’t here. Why don’t we agree to only the schedule? I can agree to that.” What type of negotiation technique?	p. 323
Integration (ii) Q. 8.	<b><u>Correct answer is “B”.</u></b> 8. Project Plan is completed and the Project is launched with the fixed schedule. When customer requests the additional work to be done, what is the most proper way? B. Execute the initially planned project and plan a separate project.	p. 353

教材 3。12 TEST III 答案:

Project Life Cycle and Activities in Planning and Closing phases

**Project Life Cycle (Planning)**

- ❑ Create Project Team
- ❑ Scope Statement
- ❑ Work Breakdown Structure
- ❑ WBS dictionary
- ❑ Finalize the team
- ❑ Network Diagram
- ❑ Estimate Time and Cost
- ❑ Critical Path
- ❑ Schedule
- ❑ Budget
- ❑ Procurement Plan
- ❑ Quality Plan
- ❑ Risk Identification, Analysis, and response development

**Project Life Cycle (Closing)**

- ❑ Procurement Audits
- ❑ Product Verification
- ❑ Formal Acceptance
- ❑ Lessons Learned
- ❑ Update Records
- ❑ Archive Records
- ❑ Release Team